&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 5:59PM

Contract No.:  04-0120F4

Diary #: 065 Const Calendar Day:

Inspector Name: Mathur, Lalit

226 Date: 22-Apr-2010 Thursday

Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  06:00 pm Break: Over Time:  03:00
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 08-Jul-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056 W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056 W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)

Diary: Dispute
General Comments 056 W-L05-OBG.056 -
Weather: Hi 62°F Low 48°F, Nice sunny day.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 065 Date: 22-Apr-2010  Thursday

Description of Work by ABF and its Sub-contractors.

W2 Activities
-There was no work at W2.

Pier 7 Activities

-The crew starts working at 7 AM.

‘The Shear Leg Crane and Boat operators come at 6:30 AM. In fact they were ready before that.
-The Deviation Saddles Barge is anchored at Pier 7 on the east side of Pier 7. It is actually a cluster of
barges at this location. We have Lifting Frame support barge, two crane barges along with Deviation
Saddle barge. Looks kind of crowded.

-ABF had set up a security barrier and no one is allowed to go on the ship except some of the ABF
workers working on off loading the OBGs.

-ABF continues using barge crane and the Pier 7 Gantry to remove the various items from the ship.
-ABF finished to load the support frames on the ship

-ABF moved yesterday later afternoon the Lift 6-W barge to the off site location from Pier 7 east side
location

-Unloading Lift 5-W

0ABF continues offloading from the 2nd shipment of OBG Lifts 5-W and 6-E.

0ABF has Lifting Frame attached to Shear Leg Crane after its reconfiguration late yesterday.

oThis morning ABF started to position the Shear Leg Crane for Lift 5-W at about 8:30 AM.

oThe spacer barge was brought in there and then the supporting Barge was brought in position using tug-
boats.

oBy 10 AM, the lift was set on the barge 265.

0By 10:35 AM, the Lifting Frame was unhooked from top of Lift 5-W.

oThe Lift 5-W barge was moved to next to the barge for Lift 6-E 11 AM.

-Unloading Lift 5-E

oBy Noontime, ABF started to hook the Lifting Frame to Lift 5-E.

0By 1 PM, the Shear Leg Crane lifted the Lift 5-E in the air. The Lift supporting barge was brought in and
positioned at 1:35 PM, ABF lowered the Lift 5-E by 1:50 PM.

O0ABF started to secure the Lift 5-E on the barge.

oBy 2:30 PM, ABF had unhooked the Lifting Frame from Lift 5-E.

0ABF then moved the Lift 5-E barge to the east side of Pier 7.

oThe spacer barge was brought and set at south of Lift 5-E barge.

oThe Shear Leg Crane was moved to the west of Pier 7 along with the Lifting Frame.

olt will be unhooked most likely tomorrow.

0ABF reshuffled all other barges. Only the Deviation Saddle barge was left at its location.

0By 4:15 PM, ABF started to load the working equipment like air compressor, generator, welding machine
etc. on the Lift 5-E barge. ABF used a large Boom Crane, A Caterpillar small Boom Crane and a Man Lift
to work on it.

-Getting Lift 6-E Ready for Inspection

oSimultaneously, ABF people were getting Lift 6-E ready for inspection.

-Final Check of the Ship HUA 17

oA crew of Ironworkers was on the ship deck along with the ZPMC ship HUA 17 crew. They were checking
and making sure for each other’s satisfaction that every thing has been re-loaded on the ship etc.

OBG Lift Activities at Site:
-ABF people started working at 7 AM.

-Cradles
-Lift 5-E, 8-E, 5-W & 6-W Cradles.
-These cradles are on the trusses.

-Lift 4-W
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 065 Date: 22-Apr-2010  Thursday

-ABF continues bolting between 3-W and 4-W.
-ABF continues preparing for welding at bottom and the sides.

-Lift CB-3
-Lift CB-3 is fully bolted to Lift 4-E and partially to Lift 4-W.

-Lift 3-W

-Lift 3-W is in its final location.

-ABF continues preparing for welding at bottom and the sides.

-ABF continues welding between Lifts 2-W and 3-W. The top welding is done but is not tested yet.

-Lift CB-2
-The Lift CB-2 was in final position.

-Lift 2-W Operations
-Lift 2-W is in its final position.
-ABF continues welding between Lifts 2-W and 3-W. The top welding is done but is not tested yet.

-Lift CB-1 Operations
-Lift CB-1 is in its final position.

-Lift 1-W Operations
-Lift 1-W is in its final position.

-Lift 4-E Operations.
-Lift 4-E is in its final position.
-ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 3-E Operations
-Lift 3-E is in its final position.
-ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

-Lift 1-E operations
-Lift 1-E is in its final position except for the closure pour.

-Shear Leg Crane and Lifting Frame additional Operations

-The shear leg crane was used all day.

The Shear Leg Crane was used to unload the Lifts 5-W and 5-E.

-1t took all day to achieve this task.

By 3:30 PM, the Shear Leg Crane was parked at Pier 7 with the Lifting Frame on.

‘Hanging of Working Platform
oHanging Platforms are at Lifts 2-E & 3-E, Lifts 3-E & 4-E, Lifts 1-W & 2-W & Lifts 3-W & 4-W junctions.

-Miscellaneous Activities

-Attended Safety Meeting from 8 AM to 10 AM. Gary Pursell’'s did not have the routine Staff Meeting.
-Checked the site work and Pier 7 activities occasionally.

-Prepared the OBG Erection Progress Report for the weekly construction report.

-Gil is off today.

-David Bradd is off sick.

‘Reviewed diaries of David, Masoud, Matt and Philip. Asked Philip to show overtime charged on the
diaries as has been emphasized by Gil in every staff meeting.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 065 Date: 22-Apr-2010  Thursday

-Masoud and Philip are also checking the site.

-CT’s District Photographer was there also to take some pictures of Lift 5-E being lowered from 1 to 2 PM.
‘Matt did some survey work on the OBGs at W2.

-Graddy Hart gave a charge number for today’s Safety Meeting.

04-0120F4 Bid ltem: 056 W-L06-OBG.056 W Line Lift 06 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 056 W-L08-OBG.056 W Line Lift 08 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L02-CBM.056 E-W Line Cross Over Lift 02 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L03-OBG.056 E Line Lift 03 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L04-CBM.056 E-W Line Cross Over Lift 04 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L05-CBM.056 E-W Line Cross Over Lift 05 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L06-CB1.056 E-W Line Cross Over Lift 06 Cross Beam 1
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 065 Date: 22-Apr-2010

Thursday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel
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